
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14689-13-000-0

Estimate Summary By Project

Estimate Number: 0002

10/06/2014

Contract Location: Time Allowed:

27 BEGINNING AT THE DOOLY COUNTY LINE AND EXTENDING TO SOUTH

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

11/22/2013

12/06/2013

01/08/2014

01/09/2014

08/11/2014

00/00/0000

00/00/0000

296 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 89.53

265 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,118,245.00

$2,118,245.00

$193,472.25

90.87%

Counties:

Pulaski

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004614      $2,118,245.00 $2,118,245.00 $193,472.25 90.87% $1,074,665.62

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14689-13-000-0

Estimate Summary By Project

Estimate Number: 0002

10/06/2014

Project Number: M004614      SR 27 - MILLING, INLAY, PLMX RESF AND SS SURF TRT PAV

 

M004614                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,539,818.21 $680,085.71 $859,732.50

Non-Participating $384,954.54 $170,021.42 $214,933.12

Total Earnings $1,924,772.75 $850,107.13 $1,074,665.62

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,924,772.75 $850,107.13 $1,074,665.62

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,924,772.75 $850,107.13

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,074,665.62

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14689-13-000-0

Estimate Summary By Project

Estimate Number: 0002

10/06/2014

Project Number M004614      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 190835.000 .401

M004614

 

.651 $76,524.84 $124,233.59

0010 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  125.000 .000

EWAYS 285.000 121.000

 

 

121.000 $34,485.00 $34,485.00

0030 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  14,250.000 .000

L BITUM MATL & H LIME 65.360 14,222.670

 

 

14,222.670 $929,593.71 $929,593.71

0035 413-1000     BITUM TACK COAT GL  8,210.000 100.000

 3.000 6,990.000

 

 

7,090.000 $20,970.00 $21,270.00

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  210,100.000 170,340.476

 0.520 25,177.055

 

 

195,517.531 $13,092.07 $101,669.12

Category Amount: $1,074,665.62 $1,211,251.42

Project Total Amount: $1,074,665.62 $1,924,772.75


